

Shortcomings:

Major FY 2003 accomplishments included 1) completion of hydraulic model study to identify canal modifications required to improve approach velocity uniformity, 2) installation of three phase power service, procurement of larger capacity air compressor and generator, and 3) negotiation of expanded easements from the Grand Valley Irrigation Company.

VII. Recommendations: None

VIII. Project Status: On schedule for completion in March 2004.

IX. FY 2003 Budget Status

- A. Funds Provided: \$120,854
- B. Funds Expended: \$120,854
- C. Difference: 0
- D. Percent of the FY 2003 work completed, and projected costs to complete:
- E. Recovery Program funds spent for publication charges: NA

X. Status of Data Submission (Where applicable): Not applicable

XI. Signed: /s/ Bob Norman November 6, 2003
Principal Investigator Date